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Cost Estimate
Preliminary Alternatives

Alternative 1

Amount
10400 South Bangerter-Redwood $22,100,000
10400 South Redwood-115 $23,200,000
11400 South $84,000,000
12300 South $59,000,000
State St. Widening $12,300,000
11000 S underpass $11,000,000
11800 S overpass $6,900,000
Realign Jordan Gateway at 10600 South $14,300,000
Total Cost $232,800,000
Alternative 2
Amount
10400 South Bangerter-Redwood $22,100,000
10400 South Redwood-115 $23,200,000
12300 South $59,000,000
11400 South SPUI $26,700,000
Modifications to 10600 South Interchange $4,900,000
Total Cost $135,900,000
Alternative 3A
Amount
10400 South Bangerter-Redwood $22,100,000
10400 South Redwood-115 $23,200,000
12300 South $59,000,000
11000 S underpass $11,000,000
11800 S overpass $6,900,000
Jordan Gateway Widening $23,500,000
Realign Jordan Gateway at 10600 South $14,300,000
Modifications to 10600 South Interchange $4,900,000
Total Cost $164,900,000
Alternative 3B
Amount
10400 South Bangerter-Redwood $22,100,000
10400 South Redwood-115 $23,200,000
12300 South $59,000,000
11000 S underpass $11,000,000
11800 S overpass $6,900,000
Jordan Gateway Widening $23,500,000
Realign Jordan Gateway at 10600 South $14,300,000
Modifications to 10600 South Interchange $4,900,000
Revise Mountain View Corridor to 10 lane freeway $350,000,000
Make Bangerter Highway a 6 lane freeway $690,000,000
Total Cost $1,204,900,000
Alternative 3C
Amount
10400 South Bangerter-Redwood $22,100,000
10400 South Redwood-115 $23,200,000
12300 South $59,000,000
11000 S underpass $11,000,000
11800 S overpass $6,900,000
Jordan Gateway Widening $23,500,000
Realign Jordan Gateway at 10600 South $14,300,000
Modifications to 10600 South Interchange $4,900,000
Revise Mountain View Corridor to 10 lane freeway $350,000,000
Total Cost $514,900,000
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Alternative 4

10400 South Bangerter-Redwood
10400 South Redwood-I15
11400 South
11400 South SPUI
Modifications to 10600 South Interchange
Intersection improvements to Jordan Gateway
Total Cost

Alternative 5

10400 South Bangerter-Redwood
10400 South Redwood-115
11400 South/11800 South
11400 South SPUI
Modifications to 10600 South Interchange
Intersection improvements to Jordan Gateway
Bangerter Interchange @ 11800 South
Total Cost

Alternative 6

10400 South Bangerter-Redwood
10400 South Redwood-115
11400 South
Intersection improvements to Jordan Gateway
Add one-way frontage roads along I-15
Widen 12300 South from Lone Peak Parkway to State Street
Total Cost

Alternative 7

10400 South Bangerter-Redwood
10400 South Redwood-115
11400 South
Jordan Gateway Widening
Realign Jordan Gateway at 10600 South
Modifications to 10600 South Interchange
Total Cost

Alternative 8

Park and Ride lots for 500 spaces

Right of way for park and ride lots

Additional UTA busses (20 at $300,000 per bus)

Present worth of annual operating cost for 30 yrs ($5,700,000/year)
Total Cost

Alternative 9

10400 South Bangerter-Redwood
10400 South Redwood-115
12300 South
Add one-way frontage roads along I-15
Realign Jordan Gateway at 10600 South
11000 S underpass
11800 S overpass
Revise Mountain View Corridor to 10 lane freeway
Make Bangerter Highway a 6 lane freeway
Total Cost

Amount
$4,420,000
$23,200,000
$84,000,000
$26,700,000
$4,900,000
$700,000

$143,920,000

Amount
$4,420,000
$23,200,000
$118,900,000
$26,700,000
$4,900,000
$700,000
$23,000,000

$201,820,000

Amount
$4,420,000
$23,200,000
$84,000,000
$700,000
$65,200,000
$10,000,000

$187,520,000

Amount
$4,420,000
$23,200,000
$84,000,000
$23,500,000
$14,300,000
$4,900,000

$154,320,000

Amount
$3,000,000
$2,000,000
$6,000,000

$69,983,000

$80,983,000

Amount
$22,100,000
$23,200,000
$59,000,000
$65,200,000
$14,300,000
$11,000,000

$6,900,000
$350,000,000
$690,000,000

$1,241,700,000
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11400 Cost Estimate

S OUTH

Eavironmental Impact Statement Detailed Alternatives

Alternative 1

10400 South Bangerter-Redwood
10400 South Redwood-115

11400 South Bangerter-2700 W
11400 South 2700 W-Redwood Rd
11400 South Redwood Rd-1300 W
11400 South 1300 W-Jordan Gateway
11400 South Jordan Gateway-State St.
12300 South

State St. Widening

11000 S underpass

11800 S overpass

10600 South I-15 Triple Left

Amount
$11,307,760
$22,561,343
$11,010,913

$8,060,850
$4,739,601
$44,986,393
$17,716,710
$58,796,621
$6,768,859
$9,766,721
$6,051,142
$6,301,589

Total Cost

Alternative 3A

10400 South Bangerter-Redwood
10400 South Redwood-115

11400 South Jordan Gateway-State St.
12300 South

Jordan Gateway Widening

11000 S underpass

11800 S overpass

10600 South I-15 Triple Left

$208,068,502

Amount
$11,307,760
$22,561,343
$17,716,710
$58,796,621
$34,874,346

$9,766,721
$6,051,142
$6,301,589

Total Cost

Alternative 4

10400 South River Front Parkway to 115
11400 South Bangerter-2700 W

11400 South 2700 W-Redwood Rd
11400 South Redwood Rd-1300 W
11400 South 1300 W-Jordan Gateway
11400 South Jordan Gateway-State St.
11400 South SPUI

10600 South I-15 Triple Left

$167,376,231

Amount
$6,952,900
$11,010,913
$8,060,850
$4,739,601
$44,986,393
$17,716,710
$22,334,029
$6,301,589

Total Cost

Alternative 7

10400 South Redwood-115

11400 South Bangerter-2700 W

11400 South 2700 W-Redwood Rd
11400 South Redwood Rd-1300 W
11400 South 1300 W-Jordan Gateway
11400 South Jordan Gateway-State St.
Jordan Gateway Widening

10600 South I-15 Triple Left

$122,102,986

Amount
$22,561,343
$11,010,913

$8,060,850
$4,739,601
$44,986,393
$17,716,710
$34,874,346
$6,301,589

Total Cost
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11400 South EIS

2005
10400 Bangerter to Redwood Cost Estimate 4% Updated: 5/13/04
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005 Remarks
No. Item - Qua_ntity Iil"lit Bid Price 2005 Cost

012850010 Mobilization 8% $370,919
Removals 2 miles $240,000.00 $259,200.00 $518,400

023160020 Roadway Excavation 27535 yd® $3.18 $3.43 $94,566
020560010 Borrow 0 yd3 $5.68 $6.13 $0
027850065 Asphalt Pavement 264336 ft* $2.50 $2.70 $713,707
204000010 PCCP 0/ft? $3.50 $3.78 $0
027710025 Concrete Curb & Gutter Type B1 22028 ft $7.50 $8.10 $178,427
027760010 Concrete Sidewalk 110140 ft? $1.75 $1.89 $208,165
028410040 Concrete Wall Barrier 0 ft $31.28 $33.78 $0
Bridges 0 lump $0.00 $0.00 $0

Minor Structures 1/lump $140,912.00 $152,184.96 $152,185

Retaining Walls 1802 ft? $35.00 $37.80 $68,116

Lighting 2 miles $200,000.00 $216,000.00 $432,000

Signals 3leach $80,000.00 $86,400.00 $259,200

Drainage 1 lump $246,000.00 $265,680.00 $265,680

Signing / Striping 2 miles $100,000.00 $108,000.00 $216,000

RR Reconstruction 0 lump $0.00 $0.00 $0

20% Contingency for Construction Cost 20% lump $927,297

MOT / Temporary Traffic Control (5%) 5% lump $231,824

Total Construction Cost $4,636,486

Preconstruction Engineering Cost (9%) $417,284

Construction Engineering Cost (6%) $278,189

Municipal Utility Relocation Costs 1/lump $2,085,000.00 $2,251,800.00 $2,251,800

RIGHT OF WAY 1/lump $3,448,150 $3,724,001.62 $3,724,002 R/WCosts are calculated for yr 2005 @ 4% Anl Infl

CostEstimate_10400S_bangtoredwood.xls

Total for year 2005
with 4 % inflation

$11,307,760




11400 South EIS

2005
10400 South Redwood to I-15 4% Updated: 10/15/04
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005 Remarks
No. Item - Qua_ntity Iil"lit Bid Price 2005 Cost

012850010 Mobilization 8% $903,189
Removals 2.4/ miles $200,000.00 $216,000.00 $518,400
023160020 Roadway Excavation 48980 yd® $3.18 $3.43 $168,217
020560010 Borrow 0 yd3 $5.68 $6.13 $0
027850065 Asphalt Pavement 446478 ft* $2.50 $2.70 $1,205,491
204000010 PCCP 0/ft? $3.50 $3.78 $0
027710025 Concrete Curb & Gutter Type B1 25624 ft $7.50 $8.10 $207,554
027760010 Concrete Sidewalk 157665 ft* $1.75 $1.89 $297,987
028410040 Concrete Wall Barrier 0 ft $31.28 $33.78 $0
Bridges 1 lump $2,560,600.00 $2,765,448.00 $2,765,448
Minor Structures 1/lump $209,050.00 $225,774.00 $225,774
Retaining Walls 16276 |ft? $35.00 $37.80 $615,236
Lighting 2.4 miles $200,000.00 $216,000.00 $518,400
Signals 4/each $80,000.00 $86,400.00 $345,600
Drainage 1/lump $300,000.00 $324,000.00 $324,000
Signing / Striping 2.4 miles $100,000.00 $108,000.00 $259,200
RR Reconstruction 0 lump $0.00 $0.00 $0
20% Contingency for Construction Cost 20% lump $2,257,972
MOT / Temporary Traffic Control (6%) 6% lump $677,392
Total Construction Cost $11,289,859
Preconstruction Engineering Cost (9%) $1,016,087
Construction Engineering Cost (6%) $677,392
Municipal Utility Relocation Costs 1/lump $2,024,500.00 $2,186,460.00 $2,186,460

RIGHT OF WAY 1/lump $6,844,023 $7,391,544.44 $7,391,544 R/WCosts are calculated for yr 2005 C_@ 4% Anl Infl

Total for year 2005
with 4 % inflation

CostEstimate_10400Sredwood tol15.xls

522561343 _



11400 South EIS

2005
10400 South River Front Parkway to I-15 4% Updated: 9/7/04
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005 Remarks
No. Item - Qua_ntity Iil"lit Bid Price 2005 Cost

012850010 Mobilization 8% $359,837
Removals 0.7 miles $70,000.00 $75,600.00 $52,920
023160020 Roadway Excavation 14694 yd® $3.18 $3.43 $50,465
020560010 Borrow 0 yd3 $5.68 $6.13 $0
027850065 Asphalt Pavement 86736 ft* $2.50 $2.70 $234,187
204000010 PCCP 0/ft? $3.50 $3.78 $0
027710025 Concrete Curb & Gutter Type B1 14456 ft $7.50 $8.10 $117,094
027760010 Concrete Sidewalk 41320 ft* $1.75 $1.89 $78,095
028410040 Concrete Wall Barrier 0 ft $31.28 $33.78 $0
Bridges 1 lump $1,535,600.00 $1,658,448.00 $1,658,448
Minor Structures 1/lump $126,575.00 $136,701.00 $136,701
Retaining Walls 3979 ft? $35.00 $37.80 $150,422
Lighting 0.7 miles $200,000.00 $216,000.00 $151,200
Signals 2/each $80,000.00 $86,400.00 $172,800
Drainage 1/lump $84,000.00 $90,720.00 $90,720
Signing / Striping 0.7 miles $100,000.00 $108,000.00 $75,600
RR Reconstruction 0 lump $0.00 $0.00 $0
20% Contingency for Construction Cost 20% lump $899,591
MOT / Temporary Traffic Control (6%) 6% lump $269,877
Total Construction Cost $4,497,957
Preconstruction Engineering Cost (9%) $404,816
Construction Engineering Cost (6%) $269,877
Municipal Utility Relocation Costs 1/lump $607,350.00 $655,938.00 $655,938

RIGHT OF WAY 1 lump $1,041,029 $1,124,311.72 $1,124,312 R/WCosts are calculated for yr 2005 C_@ 4% Anl Infl

CostEstimate_10400SRiverFronttol15.xls

Total for year 2005
with 4 % inflation

$6,952,900



11400 South EIS

2005
11400 S. Bangerter to 2700 W. Cost Estimate 4% Updated: 5/13/04
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005 Remarks
No. Item - Qua_ntity Iil"lit Bid Price 2005 Cost

012850010 Mobilization 8% $410,001
Removals 1.40 miles $100,000.00 $108,000.00 $151,200
023160020 Roadway Excavation 51342 yd® $3.18 $3.43 $176,329
020560010 Borrow 0 yd3 $5.68 $6.13 $0
027850065 Asphalt Pavement 547600 ft* $2.50 $2.70 $1,478,520
204000010 PCCP 0/ft? $3.50 $3.78 $0
027710025 Concrete Curb & Gutter Type B1 14800 ft $7.50 $8.10 $119,880
027760010 Concrete Sidewalk 74000 ft* $1.75 $1.89 $139,860
028410040 Concrete Wall Barrier 0 ft $31.28 $33.78 $0
Bridges 0 lump $0.00 $0.00 $0
Minor Structures 1/lump $154,640.00 $167,011.20 $167,011
Retaining Walls 1/lump $0.00 $0.00 $0
Lighting 1.4 Miles $200,000.00 $216,000.00 $302,400
Signals 2/each $80,000.00 $86,400.00 $172,800
Drainage 1.4 mile $380,000.00 $410,400.00 $574,560
Signing / Striping 1.4 Miles $100,000.00 $108,000.00 $151,200
RR Reconstruction 0 lump $0.00 $0.00 $0
20% Contingency for Construction Cost 20% lump $1,025,003
MOT / Temporary Traffic Control (5%) 5% lump $256,251
Total Construction Cost $5,125,015
Preconstruction Engineering Cost (9%) $461,251
Construction Engineering Cost (6%) $307,501
Municipal Utility Relocation Costs 1/lump $1,908,000.00 $2,060,640.00 $2,060,640

RIGHT OF WAY 1/lump $2,830,098 $3,056,506.01 $3,056,506 R/WCosts are calculated for yr 2005 C_@ 4% Anl Infl

CostEstimate_11400S_Bang to 2700 W.xls

Total for year 2005
with 4 % inflation

$11,010,913




11400 South EIS

2005
11400 S. 2700 W. to Redwood Rd. 4% Updated: 5/14/04
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005 Remarks
No. Item - Qua_ntity Iil"lit Bid Price 2005 Cost
012850010 Mobilization 8% $317,997
Removals 1.00 miles $100,000.00 $108,000.00 $108,000
023160020 Roadway Excavation 42325 yd® $3.18 $3.43 $145,361
020560010 Borrow 0 yd3 $5.68 $6.13 $0
027850065 Asphalt Pavement 392200 ft? $2.50 $2.70 $1,058,940
204000010 PCCP 0/ft? $3.50 $3.78 $0
027710025 Concrete Curb & Gutter Type B1 10600 ft $7.50 $8.10 $85,860
027760010 Concrete Sidewalk 53000 ft* $1.75 $1.89 $100,170
028410040 Concrete Wall Barrier 0 ft $31.28 $33.78 $0
Bridges 0 lump $0.00 $0.00 $0
Minor Structures 1/lump $281,800.00 $304,344.00 $304,344
Retaining Walls 1/lump $0.00 $0.00 $0
Lighting 1.0 miles $200,000.00 $216,000.00 $216,000
Signals 1 each $80,000.00 $86,400.00 $86,400
Drainage 1.00 mile $380,000.00 $410,400.00 $410,400
Signing / Striping 1.0/miles $100,000.00 $108,000.00 $108,000
RR Reconstruction 0 lump $0.00 $0.00 $0
20% Contingency for Construction Cost 20% lump $794,992
MOT / Temporary Traffic Control (6%) 6% lump $238,498
Total Construction Cost $3,974,962
Preconstruction Engineering Cost (9%) $357,747
Construction Engineering Cost (6%) $238,498
Municipal Utility Relocation Costs 1/lump $1,169,200 $1,262,736.00 $1,262,736
RIGHT OF WAY 1 lump $2,061,952 $2,226,907.71 $2,226,908
Total for year 2005 $8,060,850

CostEstimate_11400S_2700W_ to_Redwood.xls

with 4 % inflation




11400 South EIS

2005
11400 S. Redwood to 1300 W Cost Estimate 4% Updated: 5/13/04
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005 Remarks
No. Item - Qua_ntity Iil"lit Bid Price 2005 Cost
012850010 Mobilization 8% $176,239
Removals 0.50 miles $100,000.00 $108,000.00 $54,000
023160020 Roadway Excavation 20046 yd® $3.18 $3.43 $68,846
020560010 Borrow 0 yd3 $5.68 $6.13 $0
027850065 Asphalt Pavement 199800 ft* $2.50 $2.70 $539,460
204000010 PCCP 0/ft? $3.50 $3.78 $0
027710025 Concrete Curb & Gutter Type B1 5400 ft $7.50 $8.10 $43,740
027760010 Concrete Sidewalk 27000 ft* $1.75 $1.89 $51,030
028410040 Concrete Wall Barrier 0 ft $31.28 $33.78 $0
Bridges 1/lump $0.00 $0.00 $0
Minor Structures 1/lump $225,275.00 $243,297.00 $243,297
Retaining Walls 1/lump $0.00 $0.00 $0
Lighting 0.5 miles $200,000.00 $216,000.00 $108,000
Signals 1 each $80,000.00 $86,400.00 $86,400
Drainage 0.5 mile $380,000.00 $410,400.00 $205,200
Signing / Striping 0.5 miles $100,000.00 $108,000.00 $54,000
RR Reconstruction 0 lump $0.00 $0.00 $0
20% Contingency for Construction Cost 20% lump $440,598
MOT / Temporary Traffic Control (6%) 6% lump $132,179
Total Construction Cost $2,202,989
Preconstruction Engineering Cost (9%) $198,269
Construction Engineering Cost (6%) $132,179
Municipal Utility Relocation Costs 1/lump $631,250 $681,750.00 $681,750
RIGHT OF WAY 1 lump $1,411,493 $1,524,412.89 $1,524,413
Total for year 2005 $4,739,601

CostEstimate_11400S_Redwood_to_1300W.xls

with 4 % inflation




11400 South EIS

2005
11400 S. 1300 W. to Jordan Gateway Cost Estimate 4% Updated: 10/15/04
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005 Remarks

No. Item - Qua_ntity Iil"lit Bid Price 2005 Cost —
012850010 Mobilization 8% $2,435,677
Removals 1.60 mile $100,000.00 $108,000.00 $172,800
023160020 Roadway Excavation 97440 yd® $3.18 $3.43 $334,648
020560010 Borrow 152757 yd3 $5.68 $6.13 $937,073
027850065 Asphalt Pavement 692024 ft* $2.50 $2.70 $1,868,465
204000010 PCCP 0/ft? $3.50 $3.78 $0
027710025 Concrete Curb & Gutter Type B1 21700 ft $7.50 $8.10 $175,770
027760010 Concrete Sidewalk 113200 ft? $1.75 $1.89 $213,948
028410040 Concrete Wall Barrier 0 ft $31.28 $33.78 $0

Bridges 1 lump $7,974,500.00 $8,612,460.00 $8,612,460 1-15 crossing only - no SPUI
Minor Structures 1/lump $65,696.00 $70,951.68 $70,952
Retaining Walls 1 lump $3,322,843.00 $3,588,670.44 $3,588,670
Lighting 1.6 miles $200,000.00 $216,000.00 $345,600
Signals 3leach $80,000.00 $86,400.00 $259,200
Drainage 1.6 mile $380,000.00 $410,400.00 $656,640
Signing / Striping 1.6/miles $100,000.00 $108,000.00 $172,800
RR Reconstruction 1/lump $2,486,400.00 $2,685,312.00 $2,685,312
20% Contingency for Construction Cost 20% lump $6,089,193
MOT / Temporary Traffic Control (6%) 6% lump $1,826,758
Total Construction Cost $30,445,966
Preconstruction Engineering Cost (9%) $2,740,137
Construction Engineering Cost (6%) $1,826,758
Municipal Utility Relocation Costs 1/lump $2,495,650 $2,695,302.00 $2,695,302
RIGHT OF WAY 1 lump $6,739,103 $7,278,230.86 $7,278,231

Total for year 2005 $44,986,393

CostEstimate_11400S_1300W to Jordan Gateway.xls

with 4 % inflation




11400 South EIS

2005
11400 S. Jordan Gateway to State St. Cost Estimate 4% Updated: 5/14/04
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005 Remarks
No. Item - Qua_ntity Iil"lit Bid Price 2005 Cost
012850010 Mobilization 8% $686,531
Removals 0.60 mile $100,000.00 $108,000.00 $64,800
023160020 Roadway Excavation 36202 yd® $3.18 $3.43 $124,332
020560010 Borrow 0 yd3 $5.68 $6.13 $0
027850065 Asphalt Pavement 258300 ft* $2.50 $2.70 $697,410
204000010 PCCP 0/ft? $3.50 $3.78 $0
027710025 Concrete Curb & Gutter Type B1 6300 ft $7.50 $8.10 $51,030
027760010 Concrete Sidewalk 31500 ft* $1.75 $1.89 $59,535
028410040 Concrete Wall Barrier 0 ft $31.28 $33.78 $0
Bridges 1 lump $3,516,750.00 $3,798,090.00 $3,798,090
Minor Structures 1/lump $315,800.00 $341,064.00 $341,064
Retaining Walls 1/lump $0.00 $0.00 $0
Lighting 0.6 Miles $200,000.00 $216,000.00 $129,600
Signals 2/each $80,000.00 $86,400.00 $172,800
Drainage 0.6 mile $380,000.00 $410,400.00 $246,240
Signing / Striping 0.6 Miles $100,000.00 $108,000.00 $64,800
RR Reconstruction 0 lump $0.00 $0.00 $0
20% Contingency for Construction Cost 20% lump $1,716,329
MOT / Temporary Traffic Control (5%) 5% lump $429,082
Total Construction Cost $8,581,644
Preconstruction Engineering Cost (9%) $772,348
Construction Engineering Cost (6%) $514,899
Municipal Utility Relocation Costs 1/lump $666,500.00 $719,820.00 $719,820
RIGHT OF WAY* 1/lump $6,600,000 $7,128,000.00 $7,128,000 R/WCosts are calculated for yr 2005 C_@ 4% Anl Infl

*Includes previously purchased R/W

CostEstimate_11400S_Jordan Gateway_State St.xls

Total for year 2005
with 4 % inflation

$17,716,710




11400 South EIS

2005
11400 SPUI Cost Estimate 4% Updated: 5/13/04
Includes bridge, ramps & I-15 Auxiliary Lanes from 10600 S to 11400 S
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005 Remarks
No. Item _ Quantity  unit Bid Price 2005 Cost
012850010 Mobilization 8% lump $1,239,326
Removals 1 miles $100,000.00 $108,000.00 $108,000
023160020 Roadway Excavation 18000 yd3 $3.18 $3.43 $61,819
020560010 Borrow 75000 yd3 $5.68 $6.13 $460,080
027850065 PCCP - ramps 240000 ft? $3.00 $3.24 $777,600
204000010 PCCP - mainline 884600 ft* $3.50 $3.78 $3,343,788
027710025 Concrete Curb & Gutter Type B1 7500 ft $7.50 $8.10 $60,750
027760010 Concrete Sidewalk 0/ft’ $1.75 $1.89 $0
028410040 Concrete Wall Barrier 17400 ft $31.28 $33.78 $587,814
Additional cost for SPUI bridge 1/lump $2,208,250.00 $2,384,910.00 $2,384,910 Difference between SPUI and overpass

Minor Structures 1/lump $0.00 $0.00 $0
Retaining Walls 43872/t $35.00 $37.80 $1,658,362
Lighting 1/lump $0.00 $0
Signals 1 each $80,000.00 $86,400.00 $86,400
Drainage 1 lump $500,000.00 $540,000.00 $540,000
Signing / Striping 1/lump $0.00 $0.00 $0
RR Reconstruction 0 lump $0.00 $0.00 $0
20% Contingency for Construction Cost 20% $3,098,315
MOT / Temporary Traffic Control (7%) 7% $1,084,410
Total Construction Cost $15,491,573
Preconstruction Engineering Cost (9%) $1,394,241.59
Construction Engineering Cost (6%) $929,494.39
Municipal Utility Relocation Costs 1 lump $184,000.00 $198,720.00 $198,720

RIGHT OF WAY 1 lump $4,000,000.00 $4,320,000.00 $4,320,000 R/WCosts are calculated for yr 2005 @ 4% Anl Infl

Total for year 2005
with 4 % inflation

CostEstimate_11400SPUI.xls

$22,334,029




11400 South EIS

2005
12300 South Bangerter to I-15 Cost Estimate 4% Updated: 5/14/04
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005 Remarks
No. Item - Qua_ntity Iil"lit Bid Price 2005 Cost

012850010 Mobilization 8% $1,960,872
Removals 5 mile $100,000.00 $108,000.00 $545,400
023160020 Roadway Excavation 106187 yd® $3.18 $3.43 $364,687
020560010 Borrow 23467 yd3 $5.68 $6.13 $143,954
027850065 Asphalt Pavement, 1940554 ft* $2.50 $2.70 $5,239,496
204000010 PCCP 0/ft? $3.50 $3.78 $0
027710025 Concrete Curb & Gutter Type B1 53290 ft $7.50 $8.10 $431,649
027760010 Concrete Sidewalk 270534 ft? $1.75 $1.89 $511,309
028410040 Concrete Wall Barrier 0 ft $31.28 $33.78 $0
Bridges 1 lump $3,362,800.00 $3,631,824.00 $3,631,824
Minor Structures 1/lump $329,960.00 $356,356.80 $356,357
Retaining Walls 21903 ft? $35.00 $37.80 $827,945
Lighting 5 mile $200,000.00 $216,000.00 $1,090,800
Signals 9 each $80,000.00 $86,400.00 $777,600
Drainage 1/lump $606,000.00 $654,480.00 $654,480
Signing / Striping 5 mile $100,000.00 $108,000.00 $545,400
RR Reconstruction 1/lump $1,205,000.00 $1,301,400.00 $1,301,400
20% Contingency for Construction Cost 20% lump $4,902,179
MOT / Temporary Traffic Control (5%) 5% lump $1,225,545
Total Construction Cost $24,510,897
Preconstruction Engineering Cost (9%) $2,205,981
Construction Engineering Cost (6%) $1,470,654
Municipal Utility Relocation Costs 1/lump $4,835,000.00 $5,221,800.00 $5,221,800

RIGHT OF WAY 1lump  $23,506,749.00 $25,387,288.92 $25,387,289 R/WCosts are calculated for yr 2005 @ 4% Anl Infl

Total for year 2005
with 4 % inflation

CostEstimate_12300S.xIs

$58,796,621




11400 South EIS

2005
State Street Widening Cost Estimate 4% Updated: 5/14/04
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005 Remarks
No. Item - Qua_ntity Iil"lit Bid Price 2005 Cost

012850010 Mobilization 1/lump $280,000.00 $302,400.00 $302,400
Removals 1.4 miles $140,000.00 $151,200.00 $211,680
023160020 Roadway Excavation 17409 yd® $3.18 $3.43 $59,789
020560010 Borrow 0 yd3 $5.68 $6.13 $0
027850065 Asphalt Pavement 170280 ft* $2.50 $2.70 $459,756
204000010 PCCP 0/ft? $0.00 $0
027710025 Concrete Curb & Gutter Type B1 14190 ft $7.50 $8.10 $114,939
027760010 Concrete Sidewalk 70950 ft* $1.75 $1.89 $134,096
028410040 Concrete Wall Barrier 0 ft $31.28 $33.78 $0
Bridges 0 lump $0.00 $0.00 $0
Minor Structures 0 lump $0.00 $0.00 $0
Retaining Walls 0 lump $0.00 $0.00 $0
Lighting 1.4 miles $200,000.00 $216,000.00 $302,400
Signals 3leach $80,000.00 $86,400.00 $259,200
Drainage 1 lump $168,000.00 $181,440.00 $181,440
Signing / Striping 1.4/miles $100,000.00 $108,000.00 $151,200
RR Reconstruction 0 lump $0.00 $0.00 $0
20% Contingency for Construction Cost $0.00 $435,380
MOT / Temporary Traffic Control (6%) $0.00 $156,737
Total Construction Cost $2,769,017
Preconstruction Engineering Cost (9%) $235,105
Construction Engineering Cost (6%) $156,737
Municipal Utility Relocation Costs 1/lump $1,491,000.00 $1,610,280.00 $1,610,280

RIGHT OF WAY 1/lump $1,611,065.00 $1,997,720.60 $1,997,721 R/WCosts are calculated for yr 2005 @ 4% Anl Infl

CostEstimate_Statestreetwiden_114-123.xls

Total for year 2005
with 4 % inflation

$6,768,859



11400 South EIS

2005
Jordan Gateway - 10600 S. to 12300 S. (6 lanes) 4% Updated: 5/13/04
Cost Estimate
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005 Remarks
No. Item - Qua_ntity Iil"lit Bid Price 2005 Cost

012850010 Mobilization 8% $1,551,238
Removals 2.7 miles $270,000.00 $291,600.00 $787,320
023160020 Roadway Excavation 185897 yd° $3.18 $3.43 $638,445
020560010 Borrow 179103 yd3 $5.68 $6.13 $1,098,689
027850065 Asphalt Pavement 418020 ft* $2.50 $2.70 $1,128,654
204000010 PCCP 685396 ft* $3.50 $3.78 $2,590,797
027710025 Concrete Curb & Gutter Type B1 28292 ft $3.00 $3.24 $91,666
027760010 Concrete Sidewalk 141460 ft? $1.75 $1.89 $267,359
028410040 Concrete Wall Barrier 0 ft $31.28 $33.78 $0
Bridges 1 lump $2,228,000.00 $2,406,240.00 $2,406,240
Minor Structures 1/lump $0.00 $0.00 $0
Retaining Walls 1 lump $468,825.00 $506,331.00 $506,331
Lighting 2.7 miles | $200,000.00 $216,000.00 $583,200
Signals 3leach $80,000.00 $86,400.00 $259,200
Drainage 1/lump | $324,000.00 $349,920.00 $349,920
Signing / Striping 2.7 miles $100,000.00 $108,000.00 $291,600
RR Reconstruction 1/lump @ $1,306,000.00 $1,410,480.00 $1,410,480
20% Contingency for Construction Cost 20% lump $3,878,094
MOT / Temporary Traffic Control (8%) 8% lump $1,551,238
Total Construction Cost $19,390,471
Preconstruction Engineering Cost (9%) $1,745,142
Construction Engineering Cost (6%) $1,163,428
Municipal Utility Relocation Costs 1/lump | $923,000.00 $996,840.00 $996,840

RIGHT OF WAY 1 lump $10,720,800 $11,578,464.00 $11,578,464 R/WCosts are calculated for yr 2005 @ 4% Anl Infl

CostEstimate_JordanGatewayWiden.xls

Total for year 2005
with 4 % inflation

$34,874,346



11400 South EIS

2005
11000 Underpass Cost Estimate 4% Updated: 5/14/04
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005
No. Item - Qua_ntity Iil"lit Bid Price 2005 Cost

012850010 Mobilization 8% $550,264
Removals 0.3/ miles $30,000.00 $32,400.00 $9,720
023160020 Roadway Excavation 13000 yd® $3.18 $3.43 $44,647
020560010 Borrow 0 yd3 $5.68 $6.13 $0
027850065 Asphalt Pavement 57504 ft* $2.50 $2.70 $155,261
204000010 PCCP 0/ft? $3.50 $3.78 $0
027710025 Concrete Curb & Gutter Type B1 2588 ft $7.50 $8.10 $20,963
027760010 Concrete Sidewalk 15528 |ft? $1.75 $1.89 $29,348
028410040 Concrete Wall Barrier 600 ft $31.28 $33.78 $20,269
Bridges 1 lump $1,958,580.00 $2,115,266.40 $2,115,266
Minor Structures 0 lump $0.00 $0.00 $0
Retaining Walls 21000 ft* $70.00 $75.60 $1,587,600
Lighting 0.3 miles $200,000.00 $216,000.00 $54,000
Signals 2/each $80,000.00 $86,400.00 $172,800
Drainage 1 lump $150,000.00 $162,000.00 $162,000
Signing / Striping 0.3 miles $100,000.00 $108,000.00 $30,240
RR Reconstruction 0 lump $0.00 $0.00 $0
20% Contingency for Construction Cost 20% lump $1,375,661
MOT / Temporary Traffic Control (7%) 8% lump $550,264
Total Construction Cost $6,878,304
Preconstruction Engineering Cost (9%) $619,047
Construction Engineering Cost (6%) $412,698
Municipal Utility Relocation Costs 1/lump $220,000.00 $237,600.00 $237,600

RIGHT OF WAY 1/lump $1,499,140 $1,619,071.20 $1,619,071 R/WCosts are calculated for yr 2005 @ 4% Anl Infl

Total for year 2005 $9,766,721

with 4 % inflation

CostEstimate_11000Sunderpass.x|s



11400 South EIS

2005
11800 Overpass Cost Estimate 4% Updated: 5/14/04
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005
No. Iltem - Qua_ntity Iil"lit Bid Price 2005 Cost

012850010 Mobilization 8% $282,111
Removals 0.3/ miles $30,000.00 $32,400.00 $9,720

023160020 Roadway Excavation 16295 yd® $3.18 $3.43 $55,964
020560010 Borrow 0 yd3 $5.68 $6.13 $0
027850065 Asphalt Pavement 104480 ft* $2.50 $2.70 $282,096
204000010 PCCP 0/ft? $3.50 $3.78 $0
027710025 Concrete Curb & Gutter Type B1 3244 ft $7.50 $8.10 $26,276
027760010 Concrete Sidewalk 19464 ft? $1.75 $1.89 $36,787
028410040 Concrete Wall Barrier 200 ft $31.28 $33.78 $6,756
Bridges 1 lump $1,476,000.00 $1,594,080.00 $1,594,080

Minor Structures 0 lump $0.00 $0.00 $0

Retaining Walls 0 lump $35.00 $37.80 $0

Lighting 0.3 miles $200,000.00 $216,000.00 $64,800

Signals 2/each $80,000.00 $86,400.00 $172,800

Drainage 1/lump $75,000.00 $81,000.00 $81,000

Signing / Striping 0.3 miles $100,000.00 $108,000.00 $32,400

RR Reconstruction 0 lump $0.00 $0.00 $0

20% Contingency for Construction Cost 20% lump $705,277

MOT / Temporary Traffic Control (5%) 5% lump $176,319

Total Construction Cost $3,526,387

Preconstruction Engineering Cost (9%) $317,375

Construction Engineering Cost (6%) $211,583

Municipal Utility Relocation Costs 1/lump $294,000.00 $317,520.00 $317,520

RIGHT OF WAY 1 lump $1,553,960 $1,678,276.80 $1,678,277 R/WCosts are calculated for yr 2005 @ 4% Anl Infl

Total for year 2005
with 4 % inflation

CostEstimate_11800Soverpass.xls

$6,051,142




11400 South EIS

2005
10600 South 1-15 Interchange w/ triple lefts 4% Updated: 5/13/04
Inflated Avg.
03Average Unit Bid
Item Estimated Unit Price for 2005 Remarks
No. Item - Qua_ntity Iil"lit Bid Price 2005 Cost

012850010 Mobilization 8% $425,017
Removals 1 lump $155,000.00 $167,400.00 $167,400
023160020 Roadway Excavation 0yd® $3.18 $3.43 $0
020560010 Borrow 5000 yd3 $5.68 $6.13 $30,672
027850065 Asphalt Pavement 0/ft’ $2.50 $2.70 $0
204000010 PCCP 265000 ft? $3.00 $3.24 $858,600
027710025 Concrete Curb & Gutter Type B1 9600 ft $7.50 $8.10 $77,760
027760010 Concrete Sidewalk 10800 ft? $1.75 $1.89 $20,412
028410040 Concrete Wall Barrier 2600 ft $31.28 $33.78 $87,834
Bridges 1 lump $1,273,000.00 $1,374,840.00 $1,374,840
Minor Structures 1/lump $126,575.00 $136,701.00 $136,701
Retaining Walls 6375 ft? $52.50 $56.70 $361,463
Lighting 1 lump $25,000.00 $27,000.00 $27,000
Signals 1 each $80,000.00 $86,400.00 $86,400
Drainage 1/lump $50,000.00 $54,000.00 $54,000
Signing / Striping 1/lump $10,000.00 $10,800.00 $10,800
RR Reconstruction 0 lump $0.00 $0.00 $0
20% Contingency for Construction Cost 20% lump $1,062,542
MOT / Temporary Traffic Control (10%) 10% |lump $531,271
Total Construction Cost $5,312,712
Preconstruction Engineering Cost (9%) $478,144
Construction Engineering Cost (6%) $318,763
Municipal Utility Relocation Costs 1/lump $177,750.00 $191,970.00 $191,970

RIGHT OF WAY 1 lump $0 $0.00 $0_R/WCosts are calculated for yr 2005 @ 4% Anl Infl

Total for year 2005  $6,301,589

CostEstimate_10600S_115_Triple_left.xIs

with 4 % inflation



